Sprint	Epic	Task	Assignee	Estimated time	Burndown chart link
_	Authentication	Sign Up	Lê Trường Thanh	3 h	
1		Register Function	Phan Huỳnh Văn Ngọc	3 h	
		Design Login Page	Lê Quang Huy	4 h	
		Login Function	Lê Trường Thanh	3 h	re/RapidBoard.jspa?rapidView=2&projectKey=CSO&view=repo
		Logout Function	Lê Trường Thanh	3 h	
	Show List Product Of	Show List Product	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	
	Store	Show List Product UI	Lê Quang Huy	2 h	
	Manage Product	Manage Products	Lê Trường Thanh	5 h	
		Create Product	Lê Trường Thanh	3 h	
		Read Product	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	3 h	
		Update Product	Lê Trường Thanh	3 h	
		Delete Product	Phan Huỳnh Văn Ngọc	2 h	
2		Get Product List	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	5 h	re/RapidBoard.jspa?rapidView=2&projectKey=CSO&view=repo
		Product List UI	Lê Quang Huy	4 h	
		Product UI	Lê Quang Huy	4 h	
	Han information Ondon's	Design UserInfor-page(FE)	Nguyễn Thái Sang	4 h	
	User information, Order's state and history.	Function see state of the order	Lê Trường Thanh	2 h	
		Manage state of the order	Lê Trường Thanh	2 h	
	Manage Order	Manage order history	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	
		Function see full purchase history by day	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	
		Function see full purchase history by week	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	
		Function see full purchase history by month	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	
		Function see full purchase history by year	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	re/RapidBoard.jspa?rapidView=2&projectKey=CSO&view=repo
		Cancel and change Order	Lê Trường Thanh	2 h	
		Function cancel order	Lê Trường Thanh	2 h	
		Function change order	Lê Trường Thanh	2 h	
		Design Manage Order History UI	Lê Quang Huy	4 h	
3	Manage User	Get UserInfor UI	Lê Quang Huy	2 h	
3		Design Register-page UI	Lê Quang Huy	4 h	
		Manage User	Lê Trường Thanh	2 h	
		Get user information list	Lê Trường Thanh	2 h	
		Get purchase history list	Lê Trường Thanh	2 h	
		Design Manage User UI	Lê Quang Huy	2 h	
	Cart	Cart UI	Lê Quang Huy	4 h	
		Cart	Lê Trường Thanh	2 h	
		Add To Cart	Lê Trường Thanh	2 h	
		Update Cart	Lê Trường Thanh	2 h	
		Delete from Cart	Lê Trường Thanh	2 h	
4		Shipping Method	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	4 h	re/RapidBoard.jspa?rapidView=2&projectKey=CSO&view=repo
		Payment Method	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h	
		Checkout UI	Lê Quang Huy	1 d	
1		External Payment UI	Lê Quang Huy	4 h	

	CheckOut	Pickup method	Lê Trường Thanh	1 h
		Delivery method	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h
		Payment Direct	Lê Trường Thanh	2 h
		Payment by Paypal	Phan Huỳnh Văn Ngọc	3 d
		Analyze and Graph	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	6 h
		Send Email system	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h
		Test out system	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	2 h
		Create demo data	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	6 h
Extra	Document	Report writing	Phan Minh Tâm + Nguyễn Hoàng Kỳ Châu	None
			Lê Trường Thanh	
			Phan Huỳnh Văn Ngọc	
	Story and tasks deploy		Lê Quang Huy	None
	Extra tasks deploy		Nguyễn Hoàng Kỳ Châu	None